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Abstract

Sandia National Laboratories has prepared a cost estimate budgetary planning for the 
IDC Reengineering Phase 2 & 3 effort. This report provides the cost estimate and 
describes the methodology, assumptions, and cost model details used to create the 
cost estimate.
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1 PROJECT BACKGROUND

The CTBTO’s International Data Centre (IDC) has recognized the need to reengineer their 
waveform data processing software system. In the 16 years since the delivery of the first version 
of IDC software, major components of the system have been replaced in response to advances in 
monitoring technologies leading to new functional requirements and infrastructure changes. In 
the absence of an up-to-date, overarching architecture, the result of these development activities 
is an increasingly fragmented software landscape with little software reuse, code duplication, and 
outdated technologies. Such a system is increasingly difficult to maintain and enhance as new 
technologies become available. 

In response, the Provisional Technical Secretariat (PTS) has established a three-phase 
reengineering effort. Phase 1 focused on enhancements to individual components of the system 
and is near completion. Moving forward, Reengineering Phase 2 (RP2) & 3 (RP3) will address 
development of a modern, model-based component architecture as the foundation for a cost-
effective, maintainable and extensible system that will allow the CTBTO to meet its treaty 
monitoring requirements for the next 20+ years.



8

2 COST ESTIMATE OVERVIEW

To support budgetary planning for the IDC Reengineering effort, the SNL project team has 
developed an initial Rough Order of Magnitude (ROM) cost estimate for RP2 & RP3. This 
current version of the estimate is v1.0 (released August 2014).  Updated estimates will be 
produced periodically to account for refinements in project knowledge, and to address evolution 
of project scope, assumptions, requirements, and constraints. A separate report will be provided 
with each updated estimate.  The Air Force Technical Applications Center (AFTAC) has begun a 
modernization project for the US NDC system that can be leveraged to realize substantial cost 
savings for the IDC.  IDC RP2 & RP3 estimates for two scenarios are provided:

 The	Independent	Estimate assumes	a	standalone	effort	to	reengineer	the	IDC	system	
only	(‘Independent	Estimate’	figures	in	Table	1)without leveraging	a	fully-funded	
US	NDC	modernization	effort

 A	second	estimate	is	provided	assuming	a	combined	reengineering	project	
addressing	both	the	IDC	and	US	NDC	systems	(‘Leveraging	US	NDC	Modernization’	
figures	in	Table	1).	

For each of the two scenarios, costs are provided in FY2014 dollars at the 80% confidence level 
based on Monte Carlo analysis of cost uncertainty (see Section 3.2 for more information on cost-
risk analysis methodology).  Table 1 summarizes cost information for RP2 & RP3. At 80% 
confidence, the total estimated cost for a standalone IDC Reengineering effort addressing RP2 & 
RP3 is $126.0M. The corresponding cost for RP2 & RP3 based on leveraging a fully-funded US 
NDC reengineering effort is $44.9M. The costs shown here account for IDC-unique extensions 
to the shared system.  The substantial cost savings for the latter estimate is due to the assumed 
leveraging of the Air Force Technical Applications Center (AFTAC) NDC Modernization 
project.  

Cost sources in the estimate include labor as well as purchases & travel. Purchase estimates 
account for hardware and software acquisition and recurring licensing costs required for the 
project development environment. Delivered system hardware & software purchases are 
assumed to be funded by other elements of the PTS, and are excluded from this estimate.

IDC Reengineering Phase 2 & 3

Independent 
Estimate

Leveraging fully funded 
US NDC Modernization

80% Confidence 80% Confidence

  RP2 - Inception $1,261 K $1,081 K

  RP2 - Elaboration $5,930 K $4,933 K

  RP3 - Development & Transition $118,845 K $38,904 K

Total Cost $126,036 K $44,918 K

  Current Investment in IRP - Inception $1,081 K $1,081 K

Balance Due $124,955 K $43,837 K

Table	1.	IDC	RP2 &	RP3 Cost	Summary
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Figures 1 & 2 show cost profiles for RP2 & RP3. Figure 1 shows the full cost for an independent 
IDC Reengineering effort; Figure 2 shows the development cost for IDC Reengineering if 
leveraging a fully-funded US NDC Modernization effort. For both scenarios, the standard 
Rational Unified Process (RUP) funding profile for the Inception & Elaboration phases (RP2) 
has been scaled to lower initial funding based on known budgetary constraints. This approach 
defers some Elaboration effort to the Development phase (RP3).

Figure 1. IDC Reengineering Project Cost Profile -
Full Independent Development Cost

Figure 2. IDC Reengineering Project Cost Profile -
Leveraging a Fully-Funded US NDC Modernization Project

$126M Total

$45M Total
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3 METHODOLOGY

The cost estimates presented here were developed using a combination of parametric models and 
engineering judgment, informed by experience with similar projects.

Software engineering costs were estimated using parametric cost models based on project 
assumptions regarding scope, staffing, development processes and schedule. The SNL project 
team used the SEER for Software1 (SEER) cost estimation product to develop these parametric 
models. SEER is an industry standard cost estimation tool.

SEER parametric models were used to produce estimates of software engineering effort, and that 
effort was then converted to cost through the application of staffing profiles with applicable labor 
rates and inflation factors. For the IDC Reengineering cost estimate, a staffing profile based on 
the Rational Unified Process (RUP)2 was applied using SNL rates for the labor bands appropriate 
for the effort in each RUP discipline. The SEER model was calibrated for SNL staff productivity 
factors so should be used with SNL labor rates. Standard SNL forward pricing factors were 
applied to account for inflation. 

Purchases and travel costs for the modernized system were estimated using engineering 
judgment based on actual costs from similar projects.

3.1 Software Sizing

Logical Source Lines of Code (SLOC) were used as the primary measure of system size for this 
cost estimate; function points were used to a limited degree to model Commercial Off-The-Shelf 
(COTS) components, following the default SEER modeling approach. SLOC estimates for the 
reengineered IDC system were derived from code counts provided for the current US NDC 
system. Existing SLOC were scaled to account for anticipated reductions in code size resulting 
from the elimination of duplicative and dormant code. Future estimates will update the SLOC to 
reflect current IDC code counts.

3.2 Cost Risk Analysis

The SEER parametric modeling tool supports Monte Carlo analysis of total cost, accounting for 
uncertainty model parameters. Inputs to the tool, including SLOC and project assumptions, were 
modeled as three-point distributions representing least, likely and greatest values. The 
distributions were sampled within the SEER model to produce a cumulative frequency 
distribution representing software engineering effort as a function of confidence. The 80% 
confidence estimate of the software engineering effort has been provided. This estimate 
translates into an 80% chance that the total cost of the system will be at or under the estimated 
cost. It is typically used as an industry standard for fixed-price contract budgets, and accounts for 
the margin needed to mitigate cost risk.

                                               
1www.galorath.com
2 The	staffing	profile	used	for	the	US	NDC	Modernization	cost	estimate	is	based	on	the	RUP-based	framework	
available	at	www.scribd.com/doc/7183531/Project-Planning-Best-Practices
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4 KEY ASSUMPTIONS

The assumptions detailed in the following sections were used to develop the initial IDC 
Reengineering project cost estimate.

4.1 Scope Assumptions

The cost estimate includes RP2 & RP3. Together, these two phases account for all four of the 
Rational Unified Process phases (see Section 4.3 for more on the Rational Unified Process, 
RUP). The Reengineering project will address all IDC deployments and subsystems, including:

 Operational (OPS) & alternate (ALT) processing deployments
 Standalone system
 Testing and Training subsystems

An all-new modular, service-based software architecture will be developed for the reengineered 
system, accommodating expanded sensor networks and facilitating the integration of new 
computational modeling techniques, computer network technologies, and geophysical data 
analysis processes.  It is assumed that:

1) Most of the legacy software will not be compatible with the modernized system 
architecture and design. Exceptions to the software replacement rule include the data 
acquisition software and common libraries. 

2) Most of the existing IDC system software (~80%) is expected to be replaced. 
3) Most of the data acquisition software is expected to be reused with moderate changes. 

This area of the system is considered to be more robust and maintainable than others and 
has not been identified as a priority for the modernization effort.  

4) The common libraries are not expected to be heavily impacted by the changes in system 
architecture.

5) The overall size of the reengineered system software is expected to decrease by 20-30% 
percent as a result of duplicate/dormant code elimination and reorganization of the code 
in the new architecture.

4.2 IDC / US NDC Commonality Assumptions

For the purposes of the leveraged IDC /US NDC Reengineering project scenario, the IDC and 
US NDC systems are assumed to overlap significantly in requirements, architecture and software 
components. 

AFTAC has begun a modernization project for the US NDC system that can be leveraged to 
realize substantial cost savings for the IDC. The ROM estimate for the leveraged IDC project 
assumes that 75% of the software in each system is common. The IDC Systems Requirements 
Document (SRD) lends credence to this assumption.  Nearly 85% of the IDC requirements were 
found to be common with the US NDC requirements.  
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4.3 Development Process Assumptions

This estimate assumes that RP2 & RP3 will be executed using an incremental, iterative software 
development approach leveraging best practices developed at Sandia National Laboratories for 
similar systems based on the RUP framework (http://en.wikipedia.org/wiki/RUP).

In keeping with the Rational Unified Process, the project will be organized into four high-level 
phases: Inception, Elaboration, Development and Transition. 

1) RP2 will execute the Inception & Elaboration phases; RP3 will execute the Development 
and Transition phases. 

2) The underlying project schedule accounting for these phases will be divided iterations,
each of which will encompass a complete development cycle, including requirements 
analysis, architecture analysis & design, implementation, integration, and test as 
applicable based on the project phase. 

3) During RP3, each iteration will produce a functional version of the system.

4.4 Schedule Assumptions

The RP2 & RP3 project schedule is assumed to span the 8-year period CY2014 – CY2021. The 
schedule for the project phases is as follows:

RP2

a. Inception (Q1 CY2014 – Q4 CY2014)
This phase will focus on definition of system requirements and use cases.

b. Elaboration (Q1 CY2015 – Q4 CY2016)
This phase will focus on definition of system architecture and prototyping of core 
system components.

RP3

a. Development (Q1 CY2017 – Q4 CY2020)

This phase will focus on incremental implementation, integration and deployment 
of system software and hardware components.

b. Transition (Q1 FY2021 – Q4 FY2021)

This phase will focus on verification, validation & delivery of the complete 
operational capability, as well as delivery of system documentation and user 
training.

http://en.wikipedia.org/wiki/RUP
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4.5 Deployment Assumptions

Mission operations must be maintained during the transition to the reengineered system. To meet 
this requirement:

1) Mission capabilities will be transferred incrementally from legacy to new system 
components as they are integrated, verified and validated. 

2) This incremental capability transfer will occur during RP3.
3) Operations and Maintenance (O&M) of the reengineered system following the end of 

RP3 are expected to be managed separately within the PTS, and have not been included 
in the estimate.

4.6 Staffing Assumptions

RP2 and RP3 will be executed through a collaborative effort between the SNL & PTS project 
teams. 

 The PTS team will be responsible for development of the system requirements, and will 
provide review and oversight of system specifications, use cases, and architecture 
products developed by the SNL project team. 

 The SNL project team will be responsible for development of the system specification, 
use cases, architecture definition and supporting prototypes. 

 The PTS project team will serve as the system integrator for incremental deliveries of the 
reengineered IDC system components during the RP3.

 SNL will provide on-site support, as needed, at the IDC in Vienna during RP2 and RP3.
 The non-US teams collaborating in RP3 will be fully trained in RUP methodology. 
 The SNL project team will retain responsibility for architecture definition during RP3 and 

integration of software components provided by other contributors.



14


